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December 1, 2016 



Secondary Clarifiers – 11/9/2016 
Forming and pouring of the secondary clarifiers took place one quarter at a time.   



Process Bldg. – 11/9/2016 
The roofing contractor was onsite from 11/7 – 11/11/16 to button up 
three roof sections in preparation for winter weather. 



Filter Bypass Splitter – 11/9/16 
Ironworkers from Chilstrom are busy tying rebar in preparation for 
pouring the walls.  This structure will allow for the diversion of flow away 
from the filter cells if flow rates exceed filter capacity. 



Filter Bypass Splitter – 11/29/16 
The larger diameter pipe directs flow to the filter cells under normal 
conditions while the smaller pipe directs flow downstream of the filters 
so it can receive disinfection and aeration during high flow events.   



Secondary Clarifiers – 11/14/2016 
Contractors backfill in lifts to make sure there will be no issues with 
settlement at any point in the future.  Material type is monitored 
continuously by the resident engineer. 



Future Aeration Basin – 11/15/2016 

The tank shown is currently used as a secondary clarifier.  It will be 
repurposed as an aeration basin during this upgrade.  This design saves 
additional cost that would have been necessary to construct larger basins. 



Mixed Liquor Diversion Box – 11/16/2016 

The picture above provides an example of the amount and size (42”) of pipe 
that is necessary in order to provide flexibility in the treatment process. 



Digester Bldg. – 11/16/2016 

The motor control center (MCC) shown will eventually be replaced.  
Electricians are busy running conduit preparing for the new MCC.  



Process Building - Electrical Room, 11/29/2016 

Painters have been onsite since 11/15.   First the building was heated to 
properly dry the masonry block.  Then, a “block filler” or primer was applied 
in preparation for two final coats.  



Aeration Basins – 11/30/2016 

This overview shows the construction of the primary splitter box as well as the 
arrangement used to pump water in between tanks for leak testing. 



Aeration Basins – 12/1/2016 

The majority of the concrete has been poured for the aeration basins.  
However, rebar shown will tie into flow channels and walkways that are yet to 
be poured. 



Future Primary Pumps – 11/30/2016 

Equipment continues to be delivered as submittals are reviewed and 
approved.  The utility was able to trial this exact style and brand of pump over 
the last 12 months to verify it would perform as necessary. 



N. Secondary Clarifier – 12/1/2016 

Leak testing has been completed in the selector and aeration tanks along with 
one secondary clarifier tank.  Tanks cannot loose more than  1/10th of 1%  by 
volume or have visible exterior leaks. 

 


